

I C A N N 4 7




New gTLD Program Update

15 July 2013

Christine Willett
ICANN, VP gTLD Operations



New gTLD Program: History



Agenda

- + Milestones
- + Application Processing
- + Security & Stability
- + Rights Protection Mechanisms
- + Operational Support Mechanisms
- + Next Steps

A close-up portrait of a smiling Black man in a light grey suit, white shirt, and patterned tie. He is looking slightly to the right of the camera. In the background, several other people are blurred, suggesting a professional or social gathering. A blue banner with the word 'Milestones' is overlaid at the bottom left.

Milestones

Registrar Accreditation Agreement

27 June 2013: Approved by ICANN Board

+ Next steps:

- New RAA application being posted
- Registrar enrollment / early adoption
- Conflicts / local law waiver process
- Whois validation working group: identification of feasible “tools”
- Educational outreach:
 - ICANN U.S. Headquarters, China
 - Web and other locations to be determined

Registry Agreement

2 July 2013: Approved by ICANN Board
New gTLD Program Committee

+ Changes From 29 April Draft:

- ICANN must provide 30 days notice for fee changes
- Specification 2, clarifications to Data Escrow data format, notifications, and RO indemnification
- Specification 3, clarifications to RO reporting
- Specification 7, clarifications to RPM requirements
- Specification 11 updates to include GAC Advice
- General clarifications

GAC Advice Update

- + 28 total items of advice/information requests, 15 fully addressed
- + Contracting now possible with all except GAC-identified strings
- + Remaining items to be discussed in Durban:
 - .halal & .islam
 - 14 deferred strings: GAC expected to provide definitive advice in Durban
 - IGO Protections: temporary protections in place
 - Category 1, items 1-8 & Category 2, restricted access
 - Category 2, exclusive access
- + Full summary:
<http://www.icann.org/en/news/announcements/announcement-2-03jul13-en.htm>






Application Processing

Application Statistics

Total Announced June 2012 ...	1,930
Withdrawn ...	97
Active ...	1,833
IE Results Posted Through Priority Number ...	1,200
Contracting Information Request Initiated ...	31

Initial Evaluation

Current Status
(12 July 2013)



Initial Evaluation Status

- + IE results released weekly for batches of 100 priorities
- + Some applications may be on hold due to:
 - Pending change request
 - Outreach
 - Pending Clarifying Questions (CQs)
- + IE to be completed by 30 August
 - Applications with pending change requests or CQs may be delayed

Objections & Dispute Resolution


Admissible Objection Filings
Total = 263

Community

The International Center of Expertise of the International Chamber of Commerce (ICC)

String Confusion

The International Centre for Dispute Resolution (ICDR)



Limited Public Interest


The International Center of Expertise of the International Chamber of Commerce (ICC)

Legal Rights

World Intellectual Property Organization (WIPO)

Objections & Dispute Resolution

Objection & Dispute Resolution Progress



Objections & Dispute Resolution

- + Items in discussion with Dispute Resolution Service Providers (DRSPs):
 - + Estimated Advance Fee Inquiries
 - + Applications subject to New gTLD Program Committee (NGPC) resolution regarding Beijing GAC Communiqué

Contracting Process

- + 3 July 2013 – Contracting Information Request (CIR) Initiated
- + Application Priority # 1-50 received notifications
 - 31 Applicants received a CIR
- + Attend the Contracting Session
 - Monday, 15 July at 16:30 – 17:30
- + Learn More
 - Contracting page of Microsite (with CIR Guidance):
<http://newgtlds.icann.org/en/applicants/agb/base-agreement-contracting>

Pre-Delegation Testing

- + PDT Operationally Ready
- + PDT specs updated for Production 12 July 2013
- + Applicants to be invited to begin Pre Delegation Testing once Contract is executed
- + PDT Beta Testing update
 - 45 Beta Tests Conducted or In Progress
 - 24 Registry Service Providers Participated
- + Attend the Pre-Delegation Testing Session
 - Monday, 15 July at 17:45 – 18:45
- + Learn More
<http://newgtlds.icann.org/en/applicants/pdt>



Rights Protection Mechanisms

Trademark Clearinghouse

● Verification Service live: 26 Mar

Sandbox & Test SMDs available 15 Jul - ongoing


Production SMDs issued ● 31 Jul

Sunrise Integration Testing 15 Aug - ongoing

Sunrise Service live ● 23 Aug

Claims Integration Testing 4 Sep - ongoing

Claims Service live ● 26 Sep



Trademark Clearinghouse

Related Work

- + Sunrise Portal
- + Inclusion of previously abused labels (+ 50)
- + RPM requirements

- + Attend TMCH session
 - Wednesday, 17 July 2013, **11:00 – 13:00**
 - <http://durban47.icann.org/node/39747>

Uniform Rapid Suspension System

- + Created by the community (IRT, STI-RT) as a complement to UDRP
 - To resolve clear-cut cases of trademark infringement
 - Remedy: suspension of the domain name, meaning that lookups will resolve to a URS information site
 - Fast and inexpensive (< 500 USD)
 - Compulsory for all new gTLDs (only!)
- + Two providers appointed: NAF and ADNDRC
- + Attend the Demo Session
 - Wednesday, 17 July 2013, 13:15 – 14:15

Post-Delegation Dispute Resolution Processes

- + Registry-Restrictions (RRDRP)
 - RFP process concluded
 - Next step: enter into MOU with Provider(s) by 31 July 2013
 - Jointly develop procedures and rules with provider(s)
- + Trademark Post-Delegation (TM-PDDRP)
 - RFP process concluded
 - Next step: enter into MOU with Provider(s) by 31 July 2013
 - Jointly develop procedures and rules with provider(s)
- + Public Interest Commitments (PICDRP)
 - Public Comment process concluded
 - 30 June 2013: Revised PICDRP sent to RA-Negotiating Team
 - 31 July 2013: Post final PICDRP (goal)
 - Next step: Issue RFP for PICDRP providers



Operational Support Mechanisms

Service Level Agreement Monitoring

+ Key Dates

- September 2013: Full DNS testing operational, WHOIS and EPP tested using standard TCP port test
- November 2013: Full EPP, WHOIS, and correlational testing operational

+ Ensure registries are providing the required baseline level of service in three primary areas: DNS, RDDS and EPP

+ Platform in development by contractor Zabbix, SIA

+ Monitoring nodes across all ICANN regions

- 27 of 36 nodes have been deployed

Emergency Back-End Registry Operator

On schedule for September launch

- + Discussing Master Agreement with EBEROs
- + Finalizing Common Transition Process (CTP) and internal readiness procedures
- + Each EBEROs provider to go through readiness testing and simulation before the end of 2013
- + ICANN will be Centralized Zone File repository and have dedicated escrow for EBERO cases
- + Detailed program structure and process update will be shared with community in Buenos Aires

Data Escrow

+ Key Milestones

- 07 March 2013: Call for Data Escrow Agents
- 31 May 2013: First two ICANN-approved Data Escrow Agents announced
- 28 June 2013: New gTLD RyDE escrow agreement templates published

+ Data escrow requires each new gTLD registry to save data with an ICANN accredited data escrow agent

+ Learn more

<http://newgtlds.icann.org/en/applicants/agb/base-agreement-spec-2-data-escrow>



Centralized Zone Data Access Program

- + New gTLD requirement to provide zone data
- + A new model for zone file access that can scale with the number of new gTLDs
 - A central point of access
 - Data delivered in standardized, consistent format
- + Resource to help prepare:
 - Wednesday, 17 July 2013, 11am: Live Demo
 - czdap.icann.org feedback welcome

The screenshot shows the ICANN Centralized Zone Data Access Program (CZDAP) website. The header includes the ICANN logo, the text 'Centralized Zone Data Access Program BETA', and links for 'Login', 'Dashboard', and 'Help'. Below the header, there is a section titled 'Need to access CZDAP?' with a green button labeled 'Create new account'. The main content area is titled 'Login to CZDAP' and contains two input fields: 'Username or e-mail' and 'Enter your password'. Below these fields is a link for 'Request new password' and a blue 'Log in' button.



Next Steps

Extended Evaluation

- + Election to begin in July
 - Eligible applicant may elect EE within 15 days from date of IE results publication
- + Evaluation to start in August
 - Overall Extended Evaluation = 12 weeks
- + Results anticipated by December '13/January '14
 - Published within 3 weeks of completion of evaluation

Extended Evaluation Process

+ 3-step EE Process


1. EE election
2. Clarifying Questions: Applicants receive and respond; Panels evaluate responses
3. Panels deliver EE recommendations and ICANN posts results

+ More Interactive


- Q&A with ICANN before EE election regarding remaining application deficiencies
- Open dialogue with ICANN during Clarifying Question

String Contention Resolution

218 Active Contention Sets




- + Contention resolved through two mechanisms
 - **Community Priority Evaluation:** For Community Designated Applications
 - **Auction:** Mechanism of Last Resort



- + 5 Aug: CPE procedures posted
- + 30 Aug: Updated procedures, if changes
- + 3 Sep: Formal CPE Election/Deposit begins
- + 23 Sep: CPE Batch 1 Begins

Auction Timeline



+ Auction Provider Readiness


- System Configuration & User Documentation

+ 3 September - Publish User Documentation


+ 30 September - Training & Mock Auctions

+ Mid-October - Conduct First Set of Auctions

Earliest Path to First New gTLD (Hypothetical)



New gTLD Program Timeline



Jun 2013

Jul 2013

Aug 2013

Sep 2013

Oct 2013

Nov 2013

Dec 2013

Thank You!

Attend related New gTLD sessions:

- + Contracting

Mon, 15 July, 16:30 – 17:30, Hall 1A

- + Pre-Delegation Testing

Mon, 15 July, 17:45 - 18:45, Hall 1A

- + Trademark Clearinghouse

Wed, 17 July, 11:00 – 13:00, Hall 1A

- + Uniform Rapid Suspension System

Wed, 17 July, 13:15 – 14:15, Hall 1A