



At-Large WT- B

Rec 3: Remove any obstacles in ALS -RALO-ALAC structure

Rec 4: ALS education and engagement

Rec 7: ALAC should choose its own communication/collaboration tools

Rec 9: ICANN should strengthen its translation/interpretation tools

Co-chairs: Annalisa Roger, Fouad Bajwa



WT-B partial list of Proposals to ALAC

REC 3: The ALS-RALO-ALAC structure of At-Large should remain in place for the present.

REC 4: Educating and engaging the ALSes should be an immediate priority;

REC 7: ALAC should choose the communication and collaborative tools.

REC 9: ICANN should strengthen its translation and interpretation processes.



- Education and Outreach –multiple mechanisms
- Diplo Foundation and EUROSSIG style workshops and Learning
- Suggest ICANN Orientation Course and Prototype ICANN support (Adobe Room +) to ALAC – then to RALO’s
- Web 2.0 integration e.g, Posterous & Twitter on Confluence- Podcasts and Continued development of Introductory Guides
- ALS Confluence Pages for all ALS’s
- Regional Showcases at ICANN
- Meeting Support
- Permanent Technology Orientation Task Force
- ALS Incubation Idea for individual members – NARALO Model
- Mobile device compatibility
- Multi-lingual orientation

REC 3: The ALS-RALO-ALAC structure of At-Large should remain in place for the present.

3.1 - completed

3.1.1 - completed

3.1.2 - completed

3.1.3 - almost comp

Overall status: Almost complete.

3.1 -The WT recommends the ALAC ensure the amount of At-Large information already available is organized properly.

3.1.1 and 3.1.2 - WT recommends the ALAC introduce and train the ALSs in the use of various tools dissemination of info and communication/ collaboration also promote The At-Large Calendar.

3.1.3 - Next step is to create and distribute a brief orientation/instruction package to the communication and collaboration tools that WT B is suggesting the ALSes begin using.

REC 4: Educating and engaging the ALSes should be an immediate priority; compliance should be a longer-term goal.

4.1.1 Almost completed.

4.1.2 Almost completed.

4.1.3 Still to do

4.1.4 Partially completed

4.2 Partially completed

4.2.1

4.2.2

4.2.3 *waiting for 4.2.2*

4.3

4.3.1

4.3.1.1

4.3.2

4.3.3

4.3.4

4.4

4.5

4.5.1

4.5.2

4.5.3

4.5.2

4.5.4 *NomCom issue*

4.5.4.1

4.5.5

4.6

Status: Partially completed (well underway). Of course, education will be an ongoing activity, never actually “completed.”

WT-B has discussed these recs many times and has yet to conclude whether these discussions are now final, and whether the WT will be formulating additional proposals based on discussions and notes which have already taken place with regards to this recommendation.

Please see below notes section for details about WT-B and this rec.

REC 7: ALAC should choose the communication and collaborative tools to best meet its needs, considering budgetary constraints and technologies already used throughout ICANN.

7.1 Completed.

7.2

7.2.1

7.2.2

7.2.3

7.2.4 Implement

7.2.3 plan

7.3 Completed.

7.3.1

7.3.2

7.3.3

7.3.4 Implement 7.3.3

7.4

7.4.1 Implement 7.4

7.5 Complete

7.6 Complete

7.6.1 Complete

Status: Almost completed.

WT-B has discussed these recs many times and has yet to conclude whether these discussions are now final, and whether the WT will be formulating additional proposals based on discussions and notes which have already taken place with regards to this recommendation.

Please see below notes section for details about WT-B and this rec.

REC 9: ICANN should strengthen its translation and interpretation processes.

9.1 *Interim measures (near term)*

9.1.1

9.2

9.2.1

9.3

Over all status: Almost complete.

WT-B has discussed these recs many times and has yet to conclude whether these discussions are now final, and whether the WT will be formulating additional proposals based on discussions and notes which have already taken place with regards to this recommendation.

Please see below notes section for details about WT-B and this rec.



Thank You



Questions

One World

One Internet

