


# ICANN | 52

# *Singapore*

8-12 FEBRUARY 2015





# New gTLD Program: Status, Reviews and Next Round

ICANN 52 | 9 February 2015

## New gTLD Program Status


- Program progress
- Contracting update
- Post-Contracting activities

## New gTLD Program Reviews

- Review areas
- Input needed

# 500+ New gTLDs Delegated

As of 6 February 2015




# Application Pipeline

Total Applications: 1930



NOTE: There may be multiple reasons for process delay

# Program Timeline



Note: This graphic depicts forecast completion dates based on current program operations; forecast dates are subject to change





# **New gTLD Program**

Contracting Update and Post-Contracting Activities

# Enabling Predictability

## Extension Requests

Allows applicants to inform ICANN of inability to sign Registry Agreement by original 9-month deadline.

## Interim Deadlines

Allows applicants to progress toward signing Registry Agreement.

## RA Signing Deadlines


Allows applicants to commit to firm date to sign Registry Agreement.

# Increasing Accountability

TLDs that have been granted extensions to-date




# Timeline: Recommended Contracting Deadlines



Complete contracting activities by the recommended timelines above to ensure that you can sign the Registry Agreement within the 9-month window.

# Contention Set Status

## 233 Total Contention Sets



## Upcoming

- ⦿ Next auction scheduled for 25 February 2015
- ⦿ Indirect Auctions: Rules and invites in February 2015, first auction targeted for late May 2015

# Auction Proceeds Summary

*Contention Sets Resolved via Auction*

*10*


<b>Description</b>	<b>Values in USD</b>
Gross Auction Proceeds	\$34.99m
Development Costs	\$(0.35m)
Operating Costs	\$(1.88m)
Net Proceeds	\$32.76m

Proceeds are being reserved until the Board determines a plan for the appropriate use of the funds through consultation with the community.

Detailed financial breakdown by auction updated each month online:

<http://newgtlds.icann.org/en/applicants/auctions/proceeds>

# Post-Contracting Steps



# FY15 Trend: Slowed Progress Toward Delegation

Process Step	ICANN Suggested Cycle Times	FY15 Average Duration	Average Age of Incomplete / Not Started
Onboarding	30 Days	115 Days	98 Days
Pre-Delegation Testing	56 Days	64 Days	44 Days
Delegation after Token Issued	14 days	30 Days	67 Days

**Total Cycle:  
RA to Delegation**

**70 Days**

**139 Days**

# Interim Milestones (continued)

## ⦿ Implementing specific and actionable milestones between executing the Registry Agreement and Delegation

⦿ Registry Onboarding



60 days after RA signed

⦿ Pre-Delegation Testing



120 days after RA signed

⦿ Delegation



30 days after token issued

## ⦿ Milestones ensure:

⦿ Steady, predictable progress


⦿ Pipeline management

⦿ Mutual success

Post-Contracting Process webinar  
held 15 January 2015

[http://newgtlds.icann.org/en/  
announcements-and-media/webinars](http://newgtlds.icann.org/en/announcements-and-media/webinars)

# Interim Milestones: A Roadmap for Success



## To Summarize

Timeline for Post-Contracting interim milestones provides a roadmap for successful completion of the pre-requisites for delegation



# **New gTLD Program**

Reviews and Next Round  
Preparations

# What's Next for the New gTLD Program?

- ⦿ Program Reviews = first step toward future rounds

- ⦿ Goals:

- ⦿ Assess performance of program in several areas
- ⦿ Apply lessons learned to next round
- ⦿ Support community discussion on future rounds

- ⦿ Learn more about New gTLD Program Reviews

- ⦿ <http://newgtlds.icann.org/reviews>

- ⦿ Get involved!

- ⦿ Community feedback on the program is desired



## What is it?

Self-assessment of the effectiveness of the implementation of the New gTLD Program by ICANN staff

Dimensions:

Efficiency

Effectiveness

Fairness

Predictability

Security and  
stability

Alignment  
with guidance

# Review: Program Implementation



Areas of review:

Program operations

Applicant Support Program

Application processing

Application evaluation

String contention

Contention resolution

Objection / dispute resolution

Contracting and transition to delegation



## Upcoming Milestone

Publication of reports for comment: Q2 2015



## What is it?

Examination of the impact of the New gTLD Program on the DNS root system

- ◉ Identify any prerequisites to adding more gTLDs to root zone
- ◉ 20 November 2014 *RSSAC Advisory on Measurements of the Root Server System*
  - ◉ Recommends parameters for monitoring activity and trends in the root server system
  - ◉ One component of evaluating program impact



## Upcoming Milestone

Project kick-off: Q2 2015

# Review: Rights Protection



## What is it?

Analysis of protection mechanisms built into program

- ⦿ Draft report open for comment:

<https://www.icann.org/public-comments/rpm-review-2015-02-02-en>



Areas of review:

Trademark  
Clearinghouse

Uniform Rapid  
Suspension

Post-Delegation  
Dispute Resolution  
Procedure



## Upcoming Milestones

- ⦿ Commence independent TMCH review: Q1 2015
- ⦿ GNSO Issue Report: Q4 2015

# Review: Competition, Consumer Trust and Consumer Choice (CCT)



## What is it?

Evaluation based on Affirmation of Commitments

(<https://www.icann.org/resources/pages/affirmation-of-commitments-2009-09-30-en>).

Dimensions:

- ⦿ Extent to which new gTLDs have promoted competition, consumer trust and consumer choice
- ⦿ Effectiveness of application and evaluation processes
- ⦿ Safeguards put in place to mitigate issues



## Upcoming Milestones

- ⦿ Review process kick-off: Q3 2015
- ⦿ Further reviews: 2 years after first review, every 4 years thereafter

# Preparation for CCT Review

- ⦿ Implementation Advisory Group (IAG-CCT) was formed to discuss 70 metrics recommended by GNSO and ALAC
  - ⦿ Interim recommendation approved March 2013 for consumer survey and economic study
  - ⦿ Final report under Board consideration
  - ⦿ Recommends data collection for several additional metrics

# Preparation for CCT Review – Consumer Survey

- ⦿ Global survey to assess perceptions of consumer trust and consumer choice
- ⦿ Design phase of survey *completed*; fielding underway
- ⦿ Follow-on survey to take place one year later



## Upcoming Milestones

- ⦿ Completion of survey phase: Q1 2015
- ⦿ Baseline data available: Q2 2015

# Preparation for CCT Review – Economic Study

- ⦿ Economic study of pricing, competition and innovation in new gTLDs
- ⦿ Contracting with a qualified provider in process
- ⦿ Study targeted to begin in Q1 2015
- ⦿ Follow-on study to take place one year later



## Upcoming Milestones

- ⦿ Baseline draft: by Q2 2015

# Related Activities

## ⦿ Generic Names Supporting Organization (GNSO) Discussion Group

- ⦿ Get involved: <http://gns0.icann.org/en/group-activities/active/non-pdp-new-gtld>


## ⦿ Governmental Advisory Committee (GAC) Working Group

- ⦿ Protection of geographic names
- ⦿ Support for applicants from developing countries
- ⦿ Community Priority Evaluation (CPE) for contention resolution

## ⦿ Security & Stability Advisory Committee (SSAC)

- ⦿ Work party convened to review SSAC advice issued and consider technical issues

# Estimated Timeline



# Engage with ICANN



## Thank You and Questions

Reach us at:

Email: [CustomerService@icann.org](mailto:CustomerService@icann.org)

Website: <http://newgtlds.icann.org>



[twitter.com/icann](https://twitter.com/icann)



[gplus.to/icann](https://plus.google.com/icann)



[facebook.com/icannorg](https://facebook.com/icannorg)



[weibo.com/ICANNorg](https://weibo.com/ICANNorg)



[linkedin.com/company/icann](https://linkedin.com/company/icann)



[flickr.com/photos/icann](https://flickr.com/photos/icann)



[youtube.com/user/icannnews](https://youtube.com/user/icannnews)



[slideshare.net/icannpresentations](https://slideshare.net/icannpresentations)