
Privacy and Proxy Services Accreditation
IRT ICANN57 Working Meeting
9 November 2016



|   2

Project Status Initial Feedback Discussion Topic 1: 
Regular Meeting 

Time

Discussion Topic 2: 
Contract-Based 

Framework 
Proposal

Discussion Topic 3: 
Project Timeline

Next Steps

1 2 3

4 5 6

Agenda



|   3

Project Status

• First IRT call held on 18 October

• Implementation proposal distributed for initial feedback 
(deadline was 28 October)

• ICANN57 project overview session held on 4 November
o Several interesting questions
o Generally positive feedback
o Many unknowns (many beyond scope of IRT’s work)

• Will begin regular meetings week of 28 November
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Initial Feedback

• Overall approach

• Project timeline

• International privacy regulation issues

• Questions raised at ICANN57 overview session:
o Who decides if privacy/proxy services will be a new 

“contracted party” and impact of that?
o How will GAC recommendations be handled?
o Will contact information validation requirements include 

postal address validation?
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Discussion Topic 1: Meeting Call Time

Do you want to meet weekly or biweekly?

Best call day/time for majority of group?

(We can revisit call time later if needed to 
accommodate different time zones)
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Discussion Topic 2: Contract-Based Approach

Do you agree that the Working Group intended for 
ICANN to use a contract-based approach to 
accrediting privacy and proxy service providers?
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Discussion Topic 3: Project Timeline

What, if anything, do you think should change at 
this stage of the project with the proposed project 
timeline (and why)?

Staff proposal: Periodic status checks on timeline 
and update as needed (now and at various points) 
as project proceeds.
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Final implementation announced

Mar 17 Jun 17 Sep 17 Dec 17 Mar 19Dec 18Sep 18Jun 18Mar 18

Analyze
& 
Design 
Work 
With 
IRT

(Internal) 
Outlining 
Draft Policy,
Contract; 
First Policy Draft

(Internal) 
Contract 
Drafting 

Public 
Comment 
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Operational 
Design, Build; 
Compliance 
Preparation

Initial 
Onboarding 
(could take up 
to 12+ 
months)

Proposed Timeline: Program Implementation

Sep 16 Dec 16 Jun 19

Proposed effective date—January 2019 
(possibly with extended or early onboarding period)
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Project Plan Breakdown: Phases 1-5

• Phase 1 (Oct-Dec 16): Framework Review/Signoff

• Phase 2 (Dec 16-Jan 17): Outlining Document 
Deliverables

• Phase 3 (Jan17-Feb17): Staff Begins Drafting v1 Policy, 
IRT Discusses Other Topics (WHOIS labeling, standard 
abuse reporting requirements, data escrow)

• Phase 4 (Feb-July 17) IRT Work on Policy

• Phase 5 (Aug-Sept 17) Public Comment Period 1 
(Policy)
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Project Plan Breakdown: Phases 6-10

• Phase 6 (Oct-Dec 17): Refine Policy Based on 
Comments; Discuss Onboarding, Metrics 

• Phase 7 (Jan-Feb 2018): Public Comment Period 
2—Full Program (Updated Policy + Contract)

• Phase 8 (March-May 18): Refine and Finalize Based 
on Public Comments

• Phase 9 (June 18) Announce Final Implementation 
and Effective Date

• Phase 10 (July-Dec 18): Operational Preparedness
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Project Timeline—Policy Drafting

• Staff-IRT will discuss what Final Recommendations require 
in Policy

• Staff-IRT will discuss potential structure/outline of Policy 
(hopefully in December); could start with Registrar 
Accreditation Policy

• Staff will then draft v1 Policy while IRT discusses other 
matters

• Staff will request IRT feedback on draft (and discuss 
questions) and edit as required

• Next step—public comment period

https://www.icann.org/resources/pages/policy-statement-2012-02-25-en
https://www.icann.org/resources/pages/policy-statement-2012-02-25-en
https://www.icann.org/resources/pages/policy-statement-2012-02-25-en
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Summary of Final Recommendation Topics

• Scope/definitions
• Accreditation/de-accreditation process requirements
• Miscellaneous requirements—WHOIS labeling, data 

validation/verification, data escrow(?)
• Relay requirements
• Abuse reporting requirements
• Customer terms of service (communication) requirements
• Responses to third-party requests (including IP owners-this 

could be its own section)
• Reviews, metrics, reporting
• Best practices (may not be in Policy itself)
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• IRT must provide any additional written feedback on 
draft implementation proposal/timeline by 28 
November

• If IRT affirms that framework fulfills intent of Final 
Recommendations, IRT will proceed per timeline 
above (may be adjusted based on feedback)

• Regular biweekly calls will begin week of 28 
November

Next Steps
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Reach me at: amy.bivins@icann.org

Email IRT list at: gdd-gnso-ppsai-
impl@icann.org

Thank You and Questions

Thank you!

IRT community wiki space: 
https://community.icann.org/display/IRT/Privacy+and+Proxy
+Services+Accreditation+Implementation

Implementation Status Page: 
https://www.icann.org/resources/pages/ppsai-2016-08-18-en

https://community.icann.org/display/IRT/Privacy+and+Proxy+Services+Accreditation+Implementation
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