

Migration Overview



.CO Internet became the new Administrator for the domain and performed its transition in Feb/2010.

- Registry Migration
 - Data migration and conversion
 - Whois implementation
- Registrars
 - New model Registry Registrars
 - EPP implementation / Billing
 - Registrar for restricted domains
 - White-label registrar
- DNS migration
 - Gradual adding DNS nodes
 - Master Slave switching
 - IANA re-delegation / Root update
- New Policy Implementation



✓ 0% Data loss



✓2 x Local Registrars



√ Standardized processes

Gradual Offering Plan

Phase 2
April 1 – April 20
Local Sunrise A
(for trademarks registered in Colombia)

Phase 2
April 26 – June 10
Global Sunrise B
(for trademarks registered globally)

Phase 3
June 21 – July 13
Landrush
(for priority domains)

Phase 4
July 20
General Availability

Owners of eligible trademarks registered by the Colombian Trademark Office on or before July 30, 2008 can apply for exact match domain names. Applications validated by Deloitte/Laga.

Owners of trademarks of national effect that have obtained registered status in any country on or before July 30, 2008 can apply for exact match domain names. Applications validated by Deloitte/Laga.

Anyone can apply for a domain name during this period. Single applications are awarded at the end of the period and matching applications go to auction. Stay tuned for more details.

Final phase of the launch plan. Domain registrations become available to the general public on a first-come, first-served basis. The .CO era officially begins!

Infrastructure



DNS:

- UltraDNS constellation of DNS nodes
- Added a regional DNS node in Colombia

Registry

- 3-layer architecture (Connection Mgmt, EPP-Business Engine, Registry)
- Dual full replicated data centers
- Addition al systems: Billing, Data-warehouse,
 Whois

Registrar

- Turnkey customized registrar solution
- White label for local registrars

Support

- Local support team
- Security and Operations



Neustar



LogicBoxes



SalesForce



.CO Launch July 20, 2010

8,000 domains first minute 100,000 domains first 22 minutes 233,000 domains first 24 hours 500,000 domains first 2.5 months 610,000 domains first 4 months

