

ICANN|55 MARRAKECH

5 – 10 March 2016





IANA Stewardship Transition Implementation Planning

Trang Nguyen | ICANN 55 | 07 March 2016



ICANN|55 MARRAKECH

5 – 10 March 2016

Help us improve ICANN Public Meetings and be entered to win an iPad mini.

Download the ICANN55 Mobile App and complete a short, post-session survey.

meetingapp.icann.org



Agenda

- ⦿ IANA Stewardship Transition & Enhancing ICANN's Accountability
- ⦿ Transition Implementation Planning Update
- ⦿ Implementation Reporting & Web Page
- ⦿ Q&A


IANA Stewardship Transition & Enhancing ICANN's Accountability


Current Status

- ⦿ ICG submitted its final proposal on 29 October 2015
<https://www.ianacg.org/icg-completes-its-work-and-awaits-conclusion-of-ccwg-on-enhancing-icann-accountability/>
- ⦿ CCWG delivered its final supplemental report on Work Stream 1 recommendations to the chartering organizations on 23 February 2016
<https://www.icann.org/news/blog/ccwg-accountability-delivers-report-to-chartering-organizations>
- ⦿ Confirmation from CWG to the ICG on conditioned CCWG dependencies sent on 29 February 2016
<http://mm.icann.org/pipermail/cwg-stewardship/2016-February/004757.html>
- ⦿ CCWG is awaiting sign-off on its proposal from chartering organizations


Transition Implementation Planning Update

ICANN Implementation Timeline – Proposals Delivered in Mar. 2016






Parallel Testing



- ⦿ Daily and monthly reports will be published
- ⦿ If issues are found, 90-day clock starts over

- ⦿ Provide secure and stable operations through the transition and beyond.
- ⦿ ICANN and Verisign are discussing the terms of the agreement
- ⦿ Option for stakeholders to participate in a consensus process for the procurement of future RZM services
- ⦿ Agreement will be signed promptly after Board's approval, but will only become effective once the transition takes effect

RZMA Steps



- ⦿ Terms of draft Supplemental Agreement finalized
- ⦿ Agreement will only become effective once the transition takes effect

IETF MoU Supplemental Agreement Steps




- ⦿ In discussion with RIRs to finalize terms of draft agreement
- ⦿ Agreement will only become effective once the transition takes effect

RIRs SLAs Steps




Names SLEs Implementation Phases



- ⦿ We are waiting on implementation requirements from the community
- ⦿ Follow community discussion:

<https://docs.google.com/document/d/1oR3nmHl1fK7BEWOBK65KyvnmhTJZX70j9q4Ne9i4ad4/edit>

<https://www.nro.net/pipermail/iana-ipr/>




GOAL:

Operational Stability




To continue delivering high-quality services that ensure a stable and secure Internet


Post-Transition Arrangement



Post-Transition Arrangement




Post-Transition Arrangement




CSC Role:

- ⦿ Monitor PTI performance against agreed service level targets
- ⦿ Undertake remedial action to address PTI's poor performance
- ⦿ Escalate PTI's performance issues to ccNSO & GNSO
- ⦿ Review and recommend changes to PTI service level target

CSC Composition




Timing of CSC Constitution




RZERC Role:


- ⦿ Advise the ICANN Board on RZMS architectural and operational changes
- ⦿ Potentially develop RFP for RZM transition

RZERC Composition



Timing of RZERC Constitution





| Project | Description |
|----------------------------------|---|
| IRP Enhancements | Implement enhancements to Independent Review Process. |
| RR Enhancements | Implement enhancements to ICANN's reconsideration request process. |
| Empowered Community Enhancements | Implement processes and mechanisms in support of the empowered community. |

Implementation Reporting & Web Page

Transition Implementation Reporting



Have you been to our website?

<https://www.icann.org/stewardship-implementation>



GET STARTED

NEWS & MEDIA

POLICY

PUBLIC COMMENT

RESOURCES

COMMUNITY

IANA STEWARDSHIP
& ACCOUNTABILITY



Implementation

IANA Stewardship Transition Implementation

ICANN's objective for implementation of the IANA Stewardship Transition is to be as open and transparent as possible, and to work with the community from the outset of implementation to make sure the transition happens in a timely manner while respecting the IANA contract obligations.

1

Latest Updates & Blog

2

Meetings & Work Sessions

3

Document Archive & Links



Latest Updates & Blog

Be informed of the latest news and blog about the Implementation work



Meetings & Work Sessions

Get access to the future meeting schedule and the past meeting archives



Document Archive & Links

Download any documents related to the implementation work

Questions?



Thank You and Questions

Website: <https://www.icann.org/stewardship-accountability>



twitter.com/icann



facebook.com/icannorg

IANA Transition Implementation - <https://www.icann.org/stewardship-implementation>

- ⦿ Latest news and information on the implementation work
- ⦿ Announcements and upcoming events
- ⦿ Documents, resources and archives

IANA Stewardship Transition - <https://www.icann.org/stewardship>

- ⦿ Latest news and information on the IANA Stewardship Transition and ICG
- ⦿ Resources and archives from ICG meetings

Enhancing ICANN Accountability - <https://community.icann.org/category/accountability>

- ⦿ Latest news and information on the Enhancing ICANN Accountability process and CCWG
- ⦿ Announcements and upcoming events

ICANN|55 MARRAKECH

5 – 10 March 2016

Tell us what you thought of this session and be entered to win an iPad mini.

Download the ICANN55 Mobile App and complete a short, post-session survey.

meetingapp.icann.org

