

Brief History of SSR-RT2

- **SSR-RT2 Formed in Fall 2010**
- **Cartagena:**
 - First face-to-face
- **San Francisco:**
 - Formation of 3 sub-teams, based on review-team mandate:
- **Singapore:**
 - Evaluation of work achieved
 - Closer focus on tasks and core drafting team formed
- **Washington DC:**
 - Detailed analysis breakdown
 - Assignment of ‘work packets’

Progress

- We have some good analysis performed by team
 - Governance
 - Scope
 - Clarity of remit
 - Documentation of tasks
 - Report framework
- Some high quality discussion and interviews undertaken
 - Within team
 - With ICANN staff
 - At IGF, GC-SEC and DNS-Easy events

Progress

- A good library of documentation and findings
- Useful discussions and way forward about NDS/non-NDA access to ICAN material
- We have seen tangible, positive changes to SSR strategy from ICANN as a result of discussions
- Participation within SSR-RT 2 team has not been as strong as we would have liked
 - We had hoped to have a draft report for Senegal
 - A more realistic date would now be mid way between Dakar and Costa Rica

Progress

- **What are we hoping to achieve this week:**
 - Detailed interviews with SO's and other parties during the week
 - Outline of draft report completed
 - A discussion about way forward for the team
 - A consideration of team structure
 - A reworked task breakdown
 - A plan to take us to a draft report between Dakar and Costa Rica

Next Steps

- Further face-to-face meetings
- Continued focused analysis through fall 2011
- Working towards a draft report mid way between now and Costa Rica
- Community feedback shortly after
- Final draft of report currently planned for ICANN Spring 2012