

SGNIC's Preparation and Planning for the Implementation of DNSSEC

Han Chuan, Lee

Technical Manager

SGNIC

24 June 2009

Content



- Policy Considerations
- Implementation Strategy
- Proposed Timeline
- Q & A

Policy Considerations

Policy Considerations

- Non-regulatory means (by IDA)
 - Grants
 - Industry collaborations
- Philosophy: Allow market forces to prevail where possible
- Exercise regulatory powers as a last resort

Policy Considerations

- Cost Implications
 - Government Agencies/SGNIC
 - Domain owners
 - Service Providers
 - End-users
- Master Planning
 - Take-up
 - Stakeholders' concerns and needs

Implementation Strategy

Implementation Strategy

- Government Agencies Taking the Lead
- Formation of Task Forces
 - Government
 - Industry
- Test-bed by SGNIC
- Education
 - Security Seminar
 - Trainings

Proposed Timeline

Proposed Timeline

#	Tasks/Activities	Date
1.	Master Planning	Jul 2009
2.	Formation of Task Forces	Aug 2009
3.	Press Release/Publicity	Aug 2009
4.	Engage stakeholders	Q3/4 2009

Proposed Timeline

#	Tasks/Activities	Date
5.	Training & Education	Q4 2009
6.	Test-bed	Sep 2009 – Feb 2010
7.	Commercial Launch	Apr 2009

Q & A

Thank you!

hanchuan@sgnic.sg