

New gTLD Program Update

18 November 2013

ICANN Global Domains Division



Agenda

- + Introduction
- + Application Processing
- + Operational Support Mechanisms
- + Rights Protection Mechanisms
- + Name Collision
- + Looking Ahead



Introduction

» **Current Status**

» **Application Pipeline**

Christine Willett

VP, gTLD Operations

gTLDs Delegated

- 23 October 2013
- 06 November 2013
- 14 November 2013

24 New Top-Level Domains in DNS

شبكة	游戏	онлайн	сайт
BIKE	CAMERA	CLOTHING	CONTRACTORS
CONSTRUCTION	EQUIPMENT	ESTATE	GALLERY
GRAPHICS	GURU	HOLDINGS	LAND
LIGHTING	PLUMBING	SEXY	SINGLES
TATTOO	TECHNOLOGY	VENTURES	VOYAGE

Application Pipeline

Total Applications: 1930

Active Applications: 1798

Not Approved: 4

Withdrawn: 128

Invited to Contracting: 960

Not Eligible: 838

Contracting Responses Received: 275

Awaiting CIR Response: 685

Contracts Signed: 144

In Process: 131

Passed PDT: 47

Processing: 97

Delegated: 24

658 In Contention	399 Have GAC Advice	100 Have Objection(s)
83 Pending Change Requests	29 In Evaluation	

*Application may not be eligible for Contracting for more than one reason.



Application Processing

» Evaluation

» Objection & Dispute Resolution

Trang Nguyen

Director, gTLD Operations





Application Evaluation



Objection & Dispute Resolution > Progress

July 2013 – Expert Panels began delivering determinations

+ Over 65% of all objections have been resolved




■ In Progress
■ Complete

Objection & Dispute Resolution > Outcomes

September 2013 – ICANN began publishing determinations

+ Applicant prevailed in 86% of resolved, non-terminated cases

Determination Status



+ 263 Admissible Objections



Application Processing

» **Governmental Advisory Committee Advice**

Christine Willett

VP, gTLD Operations

GAC Advice > Category 2 Safeguard

- + GAC identified 61 strings as generic terms where applicant proposed to provide exclusive registry access - 186 applications subject to Category 2 Advice
- + Applicant responses on intent to operate exclusively:

139

Will not operate as exclusive access Registries



Applicants will be invited to Contracting once eligible

35

Applications to do not align with intent in regards to exclusive access



ICANN asked Applicants to submit formal change requests

11

Will operate as exclusive access registries



Further consideration required

1

Non-responsive



Further consideration required

GAC Advice > Communiqués

- + 28 September 2013: New gTLD Program Committee (NGPC) of the ICANN Board addressed outstanding issues from Beijing and Durban Communiqués
- + NGPC submitted proposal for protection of IGO acronyms; further discussion anticipated in Buenos Aires
- + NGPC has shared with GAC intended implementation plan for Cat. 1; NGPC-GAC dialogue anticipated in Buenos Aires
- + Learn more: <http://www.icann.org/en/news/announcements/announcement-2-01oct13-en.htm>



Application Processing

» Community Priority Evaluation

» Auctions

Steve Chan

gTLD Operations Manager

Community Priority Evaluation

CPE began
24 October
2013



Current Statistics

- 2 Applications in Evaluation
- 2 Invited
- 28 Community applications in contention

Process

- + Invitations sent weekly as applications become eligible
- + Evaluation process expected to take 2-3 months to complete

Monitor invitations and status on CPE page of the microsite:
<http://newgtlds.icann.org/en/applicants/cpe#invitations>

Auctions

Timeline

- + 1 November 2013: Preliminary Auction Rules published
- + Mid December 2013: Bidder Agreement publication
- + Early 2014: ICANN expects to send invitations to first eligible contention sets
- + Early March 2014: Target for first auction events

Related Sessions

- + CPE and Auction session later today



Application Processing


» Contracting

Trang Nguyen

Director, gTLD Operations

Contracting > Progress

960 Applicants Invited to Contracting



275 Applicants Responded to CIR



178 Contracts Sent for Signature



144 Registry Agreements Signed



Contracting > Process

Weekly Contracting Cycle

Monday	Tuesday	Wednesday	Thursday	Friday
Process CIR responses	Send RA out for signature	Send CIR invites	ICANN executes RA	Publish signed RA (icann.org)

Application Priority Number used to:

- + Invite eligible applicants (CIR invite)
- + Process CIR responses
- + Send RA to applicants for signature
- + Execute contracts



Application Processing

» Pre-Delegation Testing


» Transition to Delegation

Russ Weinstein

Sr. Manager, GDD Operations

Pre-Delegation Testing

PDT Stages



Process & Product Improvements

- + Operating Cycle Improvements
- + Updates to Test Instructions coming in December


Learn More: <http://newgtlds.icann.org/en/applicants/pdt>

Transition to Delegation

Process

- Pass Pre-Delegation Testing
- Alternate Path to Delegation Report
- Registry Onboarding: Step 1
- Delegation Point of Contact
- Delegation Token
- Initiate Delegation Process
- Delegation

Current Status





Application Processing

» Registry Onboarding

Krista Papac

gTLD Registry Services Director

Registry Onboarding

Overview

- + Process to guide and support Registries through the start-up phase
 - Starts at Registry Agreement signing
 - Runs in parallel to PDT, Delegation, and Sunrise & Claims processes

Step 1

- + Part 1: Information Collection
- + Part 2: Credentialing and Operational Support Mechanism data collections
- + Eligibility Criteria required to obtain Delegation token

Step 2

- + Starts upon delegation
- + Establishes service infrastructures for registries
- + URS, ZFA, BRADA, RRI, SLA Monitoring
- + Contracting and Onboarding session

Step 3

- + May start as early as Delegation
- + TLD Startup Information Collection and acceptance of Sunrise & Claims dates



Operational Support Mechanisms

» **Emergency Back-End Registry Operators**

» **Data Escrow**

» **Service Level Agreement Monitoring**

» **Registry Reporting Interface**

Francisco Arias

Director, Technical Services

Emergency Back-End Registry Operators

Overview

- + EBEROs mitigate risks in the event a new TLD Operator fails

Key Highlights

8 hours from event declaration DNS/DNSSEC service restored


150 hours to Transfer-in all 5 Critical Functions

EBERO Providers

- + 2 inspected and ready now:  and 
- + 2 in Contracting:  and 

Data Escrow > Overview

Registry's Shared
Registration System



Data Escrow

- + 31 May 2013: First two ICANN-approved Data Escrow Agents announced
- + 28 June 2013: New gTLD Registry Data Escrow agreement templates published
- + Two Internet-Drafts define the format (XML/CSV):
 - <http://tools.ietf.org/html/draft-arias-noguchi-registry-data-escrow>
 - <http://tools.ietf.org/html/draft-arias-noguchi-dnrd-objects-mapping>
- + Going for RFC status after initial deployment and after gaining operation experience

Service Level Agreement Monitoring

Ensures Registries provide baseline level of service in 5 critical functions

+ Operational Milestones:

- October 2013: Domain Name System and Registration Data Directory Services testing
- December 2013: Full Extensible Provisioning Protocol, Registration Data Directory Services, and Domain Name System testing

+ Monitoring platform in development by contractor

- 38 monitoring nodes for all ICANN regions
- 2 central processing locations


Registry SLA Monitoring System

Overview

+ A complex, real-time monitoring system used to determine whether a TLD is operating correctly


+ Validates that:

- DNS is working
- DNSSEC is working
- The EPP interface is working
- WHOIS is working
- Updates in EPP are propagated to DNS & WHOIS



Registry Reporting Interface

- + Aggregates information:
 - Data Escrow deposit notifications (daily)
 - Registry Operator reports (daily, monthly)
- + Generates alerts if data escrow is not performed per Contract
- + Loads input data for invoicing Registries and Registrars





Rights Protection Mechanisms

» Trademark Clearinghouse

» Sunrise & Claims Services

Karen Lentz

Operations & Policy Research Director

Trademark Clearinghouse > Verification

Rights holders may submit:

- + Trademarks for verification
- + Up to 50 abused labels associated with a verified trademark record
 - After validation, labels subject to the Claims process

Trademark records to date:



Trademark Clearinghouse > Services

Sunrise & Claims Services

- + Registry/registrar access to Test Environment
 - <http://newgtlds.icann.org/en/about/trademark-clearinghouse/scsvcs>
- + Request TMDB Test Certification
 - <http://newgtlds.icann.org/en/about/trademark-clearinghouse/scsvcs>

	Registry	Registrar	Registry Service Provider
Tokens Issued	109	82	25
Passed Integration Testing	23	4	n/a

Trademark Clearinghouse > TLD Startup

Information to provide to ICANN:

- + Period Dates: Sunrise, Claims, Any Additional
- + Complete Sunrise Policies for TLD
- + Copy of certification showing testing is complete

Sunrise Status

- + Notices Received by ICANN: **8**
- + In Progress: **1**
- + Scheduled: **5**



Expected to be
available in December 2013

TLD Startup Information published:

- + Information: <http://newgtlds.icann.org/en/program-status/sunrise-claims-periods>



Rights Protection Mechanisms

» Post-Delegation Dispute Resolution Procedures

Krista Papac

Director, Registry Services

Post-Delegation Dispute Resolution Procedures

Registry-Restrictions (RRDRP)

- + Provider: FORUM
- + Rules published: 15 October 2013

Trademark Post-Delegation (TM-PDDRP)

- + Providers: FORUM, ADNDRC, WIPO Center
- + Rules published: 15 October 2013

Public Interest Commitments (PICDRP)

- + Second Public Comment process ended 14 November 2013
- + Publish Summary and Analysis on 26 November (goal)
- + Next steps:
 - Requests for Expressions of Interest for Expert Panel follows Final PICDRP
 - Select Panel Members



Name Collision

Francisco Arias

Director, Technical Services

Name Collision

Name Collision Occurrence Management Plan

- + 7 October 2013: Plan approved by the ICANN Board NGPC
- + 16 October 2013: Announcement on plan implementation
- + 1 November 2013: Engaged development lead for Name Collision Occurrence Management Framework
 - First public discussion today, 11/18, at 15:15 ART
 - Final version planned by March 2014 during ICANN 49



Looking Ahead

Christine Willett
VP, gTLD Operations

Anticipated Timeline to New gTLD Operations



* This graphic reflects an anticipated, representative timeline. It is not intended to reflect the specific schedule for any single new gTLD.

Global Domains Division Sessions

Rights Protection

- » Monday, 18 Nov 2013, 13:30-15:00; San Telmo

Security & Stability Update

- » Monday, 18 Nov 2013, 15:15-16:45; Libertador C

Community Priority Evaluation & Auction

- » Monday, 18 Nov 2013, 17:15-18:45; Libertador C

Contracting & Onboarding

- » Wednesday, 20 Nov 2013, 10:30-12:00; Libertador C

Trademark Clearinghouse: Operations & Processes

- » Wednesday, 20 Nov 2013, 15:30-16:30; Libertador C

IDN Variant TLDs Program

- » Wednesday, 20 Nov 2013, 16:45-18:15; Libertador C

Continued Operations for new gTLDs

- » Thursday, 21 Nov 2013, 11:00-12:30; Libertador AB