



MINISTRY OF INFORMATION AND COMMUNICATIONS
VIETNAM INTERNET NETWORK INFORMATION CENTER

DNSSEC DEPLOYMENT FOR .VN DOMAIN NAME

Dang Duc Hanh | ICANN57 Hyderabad | Nov/2016

DNSSEC Deployment Status

2012: Experimental

- Attended the forum, conference
- RFC for DNSSEC

2013: Announced


- DNSSEC OT&E
- Training & drills

2014: Approve Project


The project of DNSSEC deployment for .VN domain name was approved with 3 phases from 2015-2017



DNSSEC Deployment Status



DNSSEC Deployment Status



DNSSEC Deployment Status

VNNIC Implementation:

- OT&E System for testing.
- Not support:
 - <secDNS:maxSigLife>: apply the default value for all RRSIG in National DNS.
 - urgent attribute in <secDNS:update> element.
 - secDNS:keyData:
- VNNIC support <secDNS:dsData> only for further investigation process before update to National DNS.
- Maximum 06 DS Records.



DNSSEC Deployment Status

- Process of DS creation in National DNS:
 - DO NOT create the DS Record as soon as Registrar provided.
 - VNNIC compare the public key information between:
 - <secDNS:keyData> registrar provided via EPP.
 - DNSKEY Record in the Hosting zone.
 - Inform the Registrar if 2 information is not match.
 - Approve the creation if match.



DNSSEC Deployment Status

- **2015**
 - Implementation of DNSSEC trial system
 - Development of management softwares;
 - registration of domain names for DNNSEC
 - 03 training courses on DNSSEC for ISPs, registrars and IT enterprises in Ha Noi and Ho Chi Minh city...
- **2016**
 - Collaboration with APNIC and ICANN, hosted a workshop on DNSSEC for : government authorities, ISPs, CSPs, .vn accredited registrars
 - Workshop with NZRS (registry .NZ) on 8/2016
 - Preparing signing ceremony on 12/2016



DNSSEC Deployment Status

No.	Tasks	Results
1	DNSSEC Plan for .VN domain name	Done
2	Established DNSSEC team & Training skills	Done
3	Infrastructure for DNSSEC: <ul style="list-style-type: none">- Topology: DC/DR- DNSSEC System: DNS/DNSSEC server & HSM	Done
4	DNSSEC Production for VN zone: <ul style="list-style-type: none">- BIND & HSM Integrated- Inline-signing bump in the wire	Done
5	DNSSEC monitoring	Done
6	DNSSEC documents & DPS	Done



DNSSEC Deployment Status

No.	Tasks	Results
7	Key signing ceremony scripts	In Progress
8	Signing VN zone & update DS to root	Dec, 2016
9	SRS-EPP OTE support DNSSEC, open testing with Registrars	Jan, 2017

THANK YOU!

More info: hanhdd@vnnic.vn

