



ICANN

VIRTUAL COMMUNITY FORUM

70



ICANN Reviews and Implementation Update

ICANN70 Prep Week

Presented by: Review Support and Accountability Team
Implementation Operations Team

Webinar Presentation
10 March 2021



Agenda

1

Welcome
and
Introduction

2

Status of
Specific
Reviews

3

Status of
Organizational
Reviews

4

Status of Cross-
Community Working
Groups & Others

5

Q&A with the
Community

Welcome and Introduction

Agenda Item #1

Reviews & Cross-Community Working Groups Process



Strengthening ICANN's Non-Policy Capabilities

- **Reviews Support and Accountability Team:**
 - Support the community by running the operation of reviews in coordination with subject matter experts.
 - Streamline reviews to help enhance their impact.
- **Implementation Operations Team:**
 - Oversees the implementation of community-issued, Board-approved recommendations through collaborative and effective planning and delivery in a timely and sustainable manner.
 - Focuses on implementation of recommendations resulting from:
 - Specific Reviews (CCT, RDS, ATRT, SSR)
 - Cross-Community Working Groups (WS2, Auction Proceeds, etc.)
 - Special projects such as the Evolution of ICANN's Multistakeholder Model.
- Work together to improve review and support cross-community work across the ICANN ecosystem.

Implementation and Prioritization

- Recommendations resulting from Specific Reviews or the work of Cross-Community Working Groups are numerous and complex, often requiring significant time and resources to implement effectively.
- Large number of recommendations and limited resources necessitate the need for planning and prioritization.
- Board-approved recommendations get prioritized for implementation as part of the overall planning process for the workload of the organization.

Status of Specific Reviews

Agenda Item #2

Second Security, Stability, and Resiliency Review (SSR2)

Status Update

- [Final Report](#) submitted to the Board on 25 January 2021.
- Contains 63 recommendations grouped into the following areas:
 - SSR1 implementation and intended effects;
 - Key stability issues within ICANN;
 - Contracts, compliance, and transparency around DNS abuse; and
 - Additional SSR-related concerns regarding the global DNS.
- The Final Report was published for Public Comment to inform Board action (28 January - 8 April).
- SSR2 RT hosted a community webinar on its final report. Access the recording here: <https://community.icann.org/x/9gZACQ>.
- The Board must consider the Final Report within six months of receipt, i.e. by 25 July 2021.

Second Security, Stability, and Resiliency Review (SSR2)

Next Steps

- When considering the recommendations, the Board is expected to consider the public comments received, as well as an ICANN org-produced feasibility analysis and impact assessment of the implementation of recommendations.
- As it considers the recommendations, the Board may seek clarifications from the SSR2 implementation shepherds:
<https://community.icann.org/x/DQdACQ>.
- For any recommendations that the Board approves, the Board is expected to direct implementation of the recommendations subject to planning, scheduling, and prioritization.
- For any recommendations that the Board does not approve, the Board is required to provide written rationale for such action.

Status Update

- **Accepted Recommendations (17 total):**
 - Some recommendations fully or partially implemented.
 - Dependencies on SubPro PDP WG and ongoing DNS abuse discussions.
 - Implementation Planning in progress.
- **Pending Recommendations (6 total):**
 - Dependencies on ongoing DNS abuse discussions.
 - Work in progress to address Board requests.
- **Pass-through Recommendations (14 total):**
 - Continue to monitor community's progress as updates become available.

Status Update

- **Accepted Recommendations (15 total):**
 - Some recommendations fully or partially implemented.
 - Dependencies on EPDP Phase 2.
 - Preparing to initiate Implementation Planning.
- **Pending Recommendations (4 total):**
 - Dependencies on EPDP Phase 2.
- **Pass-through Recommendations (1 total):**
 - Continue to monitor community's progress as updates become available.

Third Accountability and Transparency Review (ATRT3)

Status Update

- **Board Action on 30 November 2020**
 - **Accepted Recommendations (5 total)**
 - **ICANN organization is in the process of carrying out a preliminary evaluation of the potential work associated with implementation of the ATRT3 recommendations for the purpose of evaluation during the upcoming prioritization exercise of ICANN's work.**
 - **Some recommendations in process of implementation.**

Status of Organizational Reviews

Agenda Item #3

Organizational Reviews Status Update

At-Large2 Review – Implementation Completed

- ICANN Board accepted the [final implementation report](#) in September 2020.
- ALAC Review Implementation Working Group provided a [status report](#) on 18 December 2020.
- Next update expected by June 2021 on the two remaining components of implementation.

Country Code Names Supporting Organization (ccNSO2) Review – Feasibility Assessment and Initial Implementation Plan

- The independent examiner presented its [final report](#) findings and recommendations, and the ccNSO Review Working Party (RWP) presented their [Feasibility Assessment and Initial Implementation Plan](#) to the OEC in August 2020.
- OEC chair sent a [letter](#) to the ccNSO requesting clarification and additional information to help inform the Board's assessment.
- The ccNSO Council has been consulted on the OEC letter and a response was adopted on 18 February. ccNSO Council [sent a reply](#) providing clarifications on the assessment of each recommendation on 26 February.

Organizational Reviews Status Update (continued)

The Generic Names Supporting Organizational Review (GNSO) - Timing of the Next Review

- In the [letter of 12 October 2020](#) to the GSNO Council and Leaders, the ICANN Board invited views on the scheduling of the next GNSO review.
- Responses from CSG, RySG, GNSO Council, and RrSG indicated agreement to defer the GNSO3 Review.
- At CSG's request, a meeting with the OEC will be planned after ICANN70 to discuss this matter in the context of the Board-approved ATRT3 recommendations.

The Second Nominating Committee Organizational Review (NomCom2) – Implementation

- [Second Progress and Implementation Status Report](#) submitted to the OEC in December 2020 to provide an update on the implementation status of the 27 recommendations.
- [NomCom Review Update for ICANN70](#): NomCom Review Implementation Working Group will provide a progress update on its first year of implementation of the NomCom Review.

Organizational Reviews Status Update (continued)

The Root Server System Advisory Committee (RSSAC2) Review – Implementation

- [Second Progress and Implementation Status Report](#) submitted to the OEC in December 2020.
- Total Recommendations: 6.
 - Completed: 2.
 - In Progress: 2.
 - Not started: 2 (dependent on progress of Root Server System Governance Working Group).

The Security and Stability Advisory Committee (SSAC2) Review – Implementation Completed

- [Final Implementation Report](#) submitted to the OEC on 3 December 2020.
- All 24 recommendations approved by the Board have either been completed or integrated into ongoing SSAC processes as documented in the SSAC Operational Procedures.
- ICANN Board is expected to take action on this matter at its March 2021 meeting.

Status of Cross-Community Working Groups & Others

Agenda Item #4

Status of Work Stream 2 (WS2)

- **Accepted Recommendations (100+):**
 - Some recommendations fully or partially implemented.
 - Implementation Planning in progress.
- **WS2 continues to remain an area of priority for ICANN org**
 - Prioritized throughout FY21.
 - Included as a priority in FY22 planning documents.
 - Blog: <https://www.icann.org/news/blog/an-update-on-work-stream-2-implementation>
- **Next steps**
 - Webinar planned post-ICANN70.

Status of the Evolution of the Multistakeholder Model (MSM)

- Six overarching issues identified by the community:
 - Three (3) of the six (6) issues prioritized by community for implementation in the immediate term.
 - Implementation Planning in progress.
 - Developing 'Evaluation Methodology' to monitor progress of implementation of work items and assess the effectiveness of implementation in evolving the ICANN's multistakeholder model
- Work is already taking place across the ICANN community that may comprehensively address community-identified priority topics and enhance the effective and efficient functioning of ICANN's multistakeholder model.
- Implementation of the Enhancing the Multistakeholder Model project is not a stand-alone initiative, but instead is a holistic approach to evolving the multistakeholder model by encompassing all the existing work efforts with the needs for future improvement.

Q&A with the Community


Agenda Item #5

ICANN

VIRTUAL COMMUNITY FORUM

70

Dear participants:

- Please use headphones with a built-in mic when speaking.
- State your name every time you take the floor to speak.
- Click on the Globe Icon  to select the language you will listen to or speak during the session.
- If you will speak a language other than the one you listen to, please switch languages before un-muting your microphone.

Engage with ICANN



Thank You and Questions

Visit us at icann.org

Email:



[@icann](https://twitter.com/icann)



linkedin/company/icann



facebook.com/icannorg



slideshare/icannpresentations



youtube.com/icannnews



soundcloud/icann



flickr.com/icann



instagram.com/icannorg